

Eastleigh Borough Council - Local Plan report for Council meeting on 11/12/17
 from Appendix 3 - Local Development Scheme 2017:

Intended timetable for producing the Local Plan	
Commencement	June 2015
Evidence Gathering	June 2015- onwards
Issues & Options consultation (Regulation 18)	December 2015- February 2016
Consideration of consultation responses, evidence gathering and testing options. Identification of an emerging approach.	March 2016-April 2017
Council noted Emerging Plan	20th July 2017
Informal High Level Engagement	October 2017
Council decision on Pre Submission Local Plan	11th December 2017
Pre-Submission Publication stage (Regulation 19)	Spring 2018
Submission to Secretary of State	Summer 2018
Examination (including public hearing sessions) <i>*If consultation on modifications is required, this may add 4-5 months to the timetable after the Examination hearings</i>	Autumn 2018
Receipt of Inspector's Report	Spring 2019
Adoption	Spring 2019